

CATHERINE HILL BAY COMMUNITY LIAISON COMMITTEE

Meeting: 12th September 2016 @ 1.00 pm

at Catherine Hill Bay Surf Club, Catherine Hill Bay

Minutes

- 1 Apologies
- 2 Minutes of previous meeting.
- 3 Status of the project.
- 4 Any matters Authorities and community representatives wish to raise.
- 5 Next meeting.

Please refer any queries regarding the minutes to Nick Jackman (02) 8302-1400 or to www.rosecommunity.com.au.

1. Apologies and Attendance

In attendance were:

Damien Hawcroft - Community Representative
Nick Jackman - Coastal Hamlets Pty Ltd and Chair

Apologies:

Kay Fraser - LMCC Representative
Glenn Gifford – National Parks and Wildlife Service
Sue Whyte –Community Representative
Phil Raftos - Daracon Group
Anthony Brown - Daracon Group

Note: Ian McNicol has taken long service leave and will not be attending or Chairing further meetings. We thank Ian for his role.

2. Minutes of Previous Meeting

The minutes of the previous meeting were adopted.

3. Status of the Project

Works are proceeding in accordance with the Works Summary Table attached.

4. Matters Raised by Community Members and Authorities

Infrastructure Works with the Subdivision

Works have been completed with the water main having now been connected from the Wyong pump station.

The intersection has been completed but Roads and Maritime Service have not approved a speed reduction change on the Highway and have requested Montefiore Parkway remain closed until the speed reduction is implemented. The ongoing closure of Montefiore Parkway was also approved by Lake Macquarie Council on safety grounds.

The speed zone reduction is not part of Coastal Hamlets works and is out of the control of CH's.

Are there any Modifications to the Project Approval in Preparation?

There are no current modifications in progress.

Landscaping

Sue asked could the dead Norfolk Pines at the Jetty Masters Cottage be salvaged for use in sculptures relating to the local mining history. This is being considered when the works commence. There is no date for commencement as yet.

Complaints/ Operational Issues for Daracon

No issues.

5. Next Meeting

The next meeting will be 1pm Monday the 5th December 2016, at the Catherine Hill Bay, Surf Club.

It was generally agreed that now the main part of the works have been completed and roads opened, meetings should be held on a quarterly basis.